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ESTIMATE RUN 07/12/2019

ESTIMATE SUMMARY 14:52:31

CONTID: C20813         ESTIMATE NO: 0002 PROG 2005

PCN: 20813-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 MINTURN RESURFACING PERCENT TIME:

PROJECT NO: STR0241-062                   

US 24 MINTURN RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERIOD ENDING

4901 S. Windermere St DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Littleton CO 80120     (303)795-2582 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,123,615.00 PARTICIPATING $ $ 1,958,388.62

AWARD PROJECT AMT: 6,766,336.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -47,777.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

29.52

FIXED COMPLETION DATE

FIXED COMPLETION DATE

29.52%

5,020,610.38

1,958,388.62

1,958,388.62

1,910,611.56

$

$

$

$

2,103,004.62

0.00

2,103,004.62

0.00

2,103,004.62

-52,115.54

0.00

2,050,889.08

0.00

AMOUNT DUE 2,050,889.08 1,910,611.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,910,611.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 10/25/2019 ??:??:??

ORIG TIME ALLOW: 10/25/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/13/2019

05/13/2019

06/30/2019

01/24/2019

02/26/2019

03/26/2019

05/13/2019
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.000

201-00000  
 

0.000.000

0.00

1.000

L S 

50,000.00000

0010 Removal of Debris 0.000

0.000

201-00005  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0015 Removal of Structures and Obstructions 0.000

0.000

202-00000  
 

0.000.000

0.00

1.000

L S 

15,000.00000

0020 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

15.000

EACH

300.00000

0025 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0030 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

10.000

EACH

500.00000

0035 Removal of Valve 0.000

0.000

202-00032  
 

0.000.000

0.00

1.000

EACH

750.00000

0040 Removal of Pipe 0.000

43.000

202-00035  
 

1,462.0043.000

1,462.00

151.000

LF  

34.00000

0045 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

6.000

EACH

200.00000

0050 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

23.000

EACH

13.00000

0055 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

201.000

LF  

25.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Sidewalk 0.000

3.300

202-00200  
 

33.003.300

33.00

462.000

SY  

10.00000

0065 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

479.000

LF  

7.00000

0070 Removal of Brick Pavers 0.000

0.000

202-00207  
 

0.000.000

0.00

144.000

SY  

9.00000

0075 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

238.000

SY  

14.00000

0080 Removal of Asphalt Mat 0.000

23.000

202-00220  
 

184.0023.000

184.00

4,307.000

SY  

8.00000

0085 *Removal of Asphalt Mat (Planing) 6,895.000

54,892.000

202-00240  
 

185,361.0061,787.000

164,676.00

80,947.000

SY  

3.00000

0090 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

29,089.000

SF  

1.00000

0095 Removal of Luminaire 0.000

0.000

202-00750  
 

0.000.000

0.00

1.000

EACH

240.00000

0100 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

3.000

EACH

140.00000

0105 Removal of Detectable Warning 0.000

0.000

202-00889  
 

0.000.000

0.00

1.000

EACH

320.00000

0110 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

252.000

LF  

15.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Guardrail Type 3 19.000

0.000

202-01130  
 

152.0019.000

0.00

3,635.000

LF  

8.00000

0120 Removal of Guardrail Type 7 100.000

0.000

202-01170  
 

900.00100.000

0.00

100.000

LF  

9.00000

0125 *Removal of End Anchorage 1.000

1.000

202-01300  
 

680.002.000

340.00

26.000

EACH

340.00000

0130 Unclassified Excavation (Complete In Place) (Special) 80.000

0.000

203-00012  
 

2,000.0080.000

0.00

80.000

CY  

25.00000

0135 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

100.000

CY  

25.00000

0140 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

776.000

CY  

94.00000

0145 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

170.000

CY  

60.00000

0150 *Rock Scaling 73.500

0.000

203-00598  
 

16,905.0073.500

0.00

73.500

HOUR

230.00000

0155 Rolling 0.000

0.000

203-01140  
 

0.000.000

0.00

20.000

HOUR

100.00000

0160 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

60.000

HOUR

150.00000

0165 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

60.000

HOUR

200.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

60.000

HOUR

200.00000

0175 Truck (Dump) 14.000

0.000

203-01582  
 

1,400.0014.000

0.00

60.000

HOUR

100.00000

0180 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

30.000

HOUR

130.00000

0185 Potholing 0.000

19.000

203-01597  
 

5,320.0019.000

5,320.00

80.000

HOUR

280.00000

0190 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

80.000

HOUR

47.00000

0195 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

75.000

CY  

65.00000

0200 Structure Backfill (Flow-Fill) 0.000

15.000

206-00065  
 

6,000.0015.000

6,000.00

569.000

CY  

400.00000

0205 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

110.000

CY  

50.00000

0210 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

6,300.00000

0215 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

219.000

CY  

65.00000

0220 Erosion Log Type 1 (12 Inch) 0.000

49.000

208-00002  
 

196.0049.000

196.00

500.000

LF  

4.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Bag 60.000

177.000

208-00035  
 

2,607.00237.000

1,947.00

1,500.000

LF  

11.00000

0230 Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

3.000

EACH

560.00000

0235 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

14.000

LF  

12.00000

0240 Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

28.000

LF  

72.00000

0245 Storm Drain Inlet Protection (Type III) 0.000

2.000

208-00056  
 

410.002.000

410.00

12.000

EACH

205.00000

0250 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

30.000

HOUR

47.00000

0255 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

30.000

HOUR

100.00000

0260 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

30.000

HOUR

140.00000

0265 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

30.000

HOUR

47.00000

0270 Erosion Control Management 0.500

1.500

208-00207  
 

360.002.000

270.00

50.000

DAY 

180.00000

0275 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

6.000

EACH

11,000.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

24.000

EACH

340.00000

0285 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

426.000

LF  

60.00000

0290 Reset Valve 0.000

0.000

210-01710  
 

0.000.000

0.00

3.000

EACH

4,900.00000

0295 Adjust Manhole 2.500

3.000

210-04010  
 

4,400.005.500

2,400.00

13.000

EACH

800.00000

0300 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

2.000

EACH

4,800.00000

0305 Adjust Valve Box 0.500

0.500

210-04050  
 

430.001.000

215.00

57.000

EACH

430.00000

0310 Dewatering 0.000

0.000

211-03005  
 

0.000.000

0.00

1.000

L S 

20,000.00000

0315 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.400

ACRE

5,200.00000

0320 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.400

ACRE

7,700.00000

0325 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

610.000

SF  

2.00000

0330 Tree Retention and Protection 0.000

0.000

212-00100  
 

0.000.000

0.00

1.000

L S 

4,000.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.400

ACRE

7,600.00000

0340 Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

5.000

EACH

55.00000

0345 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

300.000

SY  

4.00000

0350 *Wildlife Biologist 0.000

10.000

240-00000  
 

1,200.0010.000

1,200.00

20.000

HOUR

120.00000

0355 Removal of Nests 1.000

0.000

240-00010  
 

120.001.000

0.00

20.000

HOUR

120.00000

0360 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

1,472.000

CY  

80.00000

0365 Aggregate Base Course (Class 7) 0.000

73.400

304-07005  
 

5,872.0073.400

5,872.00

1,200.000

CY  

80.00000

0370 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

215.000

TON 

230.00000

0375 *Hot Mix Asphalt (Grading SX) (75) 0.000

7,088.950

403-34701  
 

850,674.007,088.950

850,674.00

11,178.000

TON 

120.00000

0380 *Asphalt Cement Performance Grade (PG 58-34) 0.000

359.340

411-03355  
 

258,724.80359.340

258,724.80

673.000

TON 

720.00000

0385 *Emulsified Asphalt (Slow-Setting) 0.000

4,494.000

411-10255  
 

31,458.004,494.000

31,458.00

5,750.000

GAL 

7.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

471.000

SY  

95.00000

0395 *Concrete Pavement (6 Inch) (Fast Track) 0.000

0.000

412-00605  
 

0.000.000

0.00

1,444.000

SY  

94.00000

0400 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

23.000

SY  

10.00000

0405 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

9.000

CY  

210.00000

0410 Pipe Railing 0.000

0.000

514-00000  
 

0.000.000

0.00

247.000

LF  

240.00000

0415 *Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

3.000

CY  

1,400.00000

0420 *Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

10.000

CY  

1,200.00000

0425 *Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

134.000

CY  

1,000.00000

0430 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

1,550.000

LB  

2.00000

0435 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

11,020.000

LB  

2.50000

0440 12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01125  
 

0.000.000

0.00

23.000

LF  

80.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

45.000

LF  

85.00000

0450 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

39.000

LF  

105.00000

0455 24 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01245  
 

0.000.000

0.00

1,002.000

LF  

115.00000

0460 23x14 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

73.800

603-02185  
 

9,225.0073.800

9,225.00

264.000

LF  

125.00000

0465 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,800.00000

0470 23x14 Inch Reinforced Concrete End Section Elliptical 0.000

2.000

603-05118  
 

3,700.002.000

3,700.00

4.000

EACH

1,850.00000

0475 36 Inch Corrugated Steel Pipe 0.000

0.000

603-10360  
 

0.000.000

0.00

7.000

LF  

150.00000

0480 Inlet Type C (Special) 0.000

0.000

604-00350  
 

0.000.000

0.00

1.000

EACH

5,400.00000

0485 Inlet Type 13 (5 Foot) 0.000

0.000

604-13005  
 

0.000.000

0.00

5.000

EACH

4,700.00000

0490 Inlet Type 13 (5 Foot) (Special) 0.000

2.250

604-13006  
 

10,575.002.250

10,575.00

11.000

EACH

4,700.00000

0495 Inlet Special 0.000

0.000

604-19000  
 

0.000.000

0.00

1.000

EACH

4,700.00000
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PCN: 20813-BID    ESTIMATE RUN 07/12/2019

PROJECT: STR0241-062                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Inlet Special (5 Foot) 0.000

0.000

604-19005  
 

0.000.000

0.00

1.000

EACH

4,700.00000

0505 Inlet Type R Special (5 Foot) 0.000

0.000

604-19405  
 

0.000.000

0.00

1.000

EACH

6,000.00000

0510 Manhole Slab Base (5 Foot) 0.000

0.000

604-30005  
 

0.000.000

0.00

3.000

EACH

4,100.00000

0515 Manhole Special (5 Foot) 0.000

0.000

604-39005  
 

0.000.000

0.00

1.000

EACH

4,100.00000

0520 Manhole Special (10 Foot) 0.000

0.000

604-39010  
 

0.000.000

0.00

3.000

EACH

5,100.00000

0525 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

4,018.000

LF  

49.00000

0530 *Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

250.000

LF  

170.00000

0535 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

6.000

EACH

4,000.00000

0540 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

3.000

EACH

3,200.00000

0545 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

3.000

EACH

2,900.00000

0550 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

25.000

EACH

4,700.00000
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PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

213.000

LF  

98.00000

0560 Fence (Plastic) 0.000

145.000

607-11525  
 

580.00145.000

580.00

625.000

LF  

4.00000

0565 Fence Chain Link (48 Inch) 0.000

0.000

607-53148  
 

0.000.000

0.00

53.000

LF  

100.00000

0570 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

2,173.000

SY  

85.00000

0575 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

581.000

SY  

180.00000

0580 *Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

18.000

SF  

64.00000

0585 *Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

7.000

EACH

2,700.00000

0590 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

27.000

LF  

72.00000

0595 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

4,179.000

LF  

35.00000

0600 *Curb, Gutter and Sidewalk Type 2 (Section MS) 0.000

0.000

609-22021  
 

0.000.000

0.00

16.000

LF  

115.00000

0605 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

125.000

LF  

53.00000
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CAT NO0200 ROADWAY 

0610 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

50.000

EACH

30.00000

0615 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

30.00000

0620 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

25.000

EACH

33.00000

0625 *Reflector 0.000

0.000

612-00052  
 

0.000.000

0.00

434.000

EACH

8.00000

0630 *Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

0.000.000

0.00

90.000

EACH

60.00000

0635 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

175.000

LF  

35.00000

0640 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

4.000

EACH

860.00000

0645 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

168.000

SF  

30.00000

0650 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

12.000

EACH

500.00000

0655 Water Line 0.000

0.000

619-00005  
 

0.000.000

0.00

1.000

L S 

30,000.00000

0660 Restrained Plug (Special) 0.000

0.000

619-77210  
 

0.000.000

0.00

1.000

EACH

4,300.00000
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0665 Curb Stop and Box 0.000

0.000

619-77400  
 

0.000.000

0.00

1.000

EACH

3,300.00000

0670 5-1/4 Inch Fire Hydrant 0.000

0.000

619-78042  
 

0.000.000

0.00

3.000

EACH

9,800.00000

0675 Monitoring Wells 0.000

0.000

622-00715  
 

0.000.000

0.00

26.000

LF  

120.00000

0680 *Construction Surveying 0.170

0.000

625-00000  
 

12,750.000.170

0.00

1.000

L S 

75,000.00000

0685 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

40.000

HOUR

160.00000

0690 *Mobilization 0.000

0.546

626-00000  
 

365,820.000.546

365,820.00

1.000

L S 

670,000.00000

0695 Public Information Services (Tier III) 0.170

0.170

626-01103  
 

6,460.000.340

3,230.00

1.000

L S 

19,000.00000

0700 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

330.000

GAL 

100.00000

0705 *Pavement Marking Paint (High Build) 68.000

717.600

627-00013  
 

43,993.60785.600

40,185.60

1,000.000

GAL 

56.00000

0710 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

66.000

SF  

23.00000

0715 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

17.000

SF  

16.00000
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CAT NO0200 ROADWAY 

0720 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

994.000

SF  

13.00000

0725 *Flagging 220.000

951.000

630-00000  
 

35,130.001,171.000

28,530.00

10,000.000

HOUR

30.00000

0730 *Traffic Control Inspection 11.000

8.000

630-00007  
 

7,980.0019.000

3,360.00

60.000

DAY 

420.00000

0735 *Traffic Control Management 8.000

21.000

630-00012  
 

34,800.0029.000

25,200.00

115.000

DAY 

1,200.00000

0740 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

12.000

EACH

360.00000

0745 *Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

100.000

LF  

75.00000

0750 *Construction Traffic Sign (Panel Size A) 30.000

22.000

630-80341  
 

3,120.0052.000

1,320.00

135.000

EACH

60.00000

0755 *Construction Traffic Sign (Panel Size B) 1.000

0.000

630-80342  
 

120.001.000

0.00

2.000

EACH

120.00000

0760 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

16,000.002.000

0.00

4.000

EACH

8,000.00000

0765 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0770 *Drum Channelizing Device 97.500

15.000

630-80360  
 

2,025.00112.500

270.00

225.000

EACH

18.00000
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0775 *Drum Channelizing Device (With Light) (Flashing) 2.000

2.000

630-80363  
 

72.004.000

36.00

100.000

EACH

18.00000

0780 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

5.000

630-80364  
 

90.005.000

90.00

50.000

EACH

18.00000

0785 *Portable Traffic Speed Monitor 0.500

0.000

630-80367  
 

1,550.000.500

0.00

1.000

EACH

3,100.00000

0790 Concrete Barrier (Temporary) 40.000

0.000

630-80370  
 

1,800.0040.000

0.00

1,000.000

LF  

45.00000

0795 *Traffic Cone 65.000

22.500

630-80380  
 

1,050.0087.500

270.00

600.000

EACH

12.00000

0800 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,200.00000

0805 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

4,200.001.000

0.00

2.000

EACH

4,200.00000

0810 *Mobile Attenuator 0.000

0.500

630-85020  
 

18,000.000.500

18,000.00

1.000

EACH

36,000.00000

0815 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

194,156.000

F A 

1.00000

0820 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0825 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000
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0830 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0835 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Asphalt Cement Cost Adjustment 0.000

110,315.220

700-70019  
 

110,315.22110,315.220

110,315.22

200,000.000

F A 

1.00000

0845 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

6,400.000

F A 

1.00000

0850 F/A Sewer Lines 0.000

0.000

700-70034  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0855 F/A Sprinklers 0.000

0.000

700-70320  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0885 C and G Ty 2 II-B (Fast Track) 0.000

0.000

609-31020  
 

0.000.000

0.00

974.000

LF  

41.00000

CAT 2,066,204.621,952,088.626,998,915.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0860 Field Office (Special) 0.500

0.100

620-00005  
 

13,800.000.600

2,300.00

1.000

EACH

23,000.00000

0865 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

11,500.000.500

0.00

1.000

EACH

23,000.00000

0870 Sanitary Facility 1.000

0.000

620-00020  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

CAT 28,800.002,300.0049,500.00CURRENT AMT0400 $ $ $
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PERIOD

14:52:31

CUMULATIVE
AMOUNT

CAT NO0500 ERWSD 

0875 Adjust Manhole 5.000

5.000

210-04010  
 

8,000.0010.000

4,000.00

10.000

EACH

800.00000

0880 Modify Manhole 0.000

0.000

210-04015  
 

0.000.000

0.00

14.000

EACH

4,800.00000

CAT 8,000.004,000.0075,200.00CURRENT AMT0500 $ $ $

$ 2,103,004.621,958,388.62$7,123,615.00$CURRENT AMTPROJECT TOTAL


